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May 10, 2017 

Mrs. Sara Sparks
United States Environmental Protection Agency (EPA)
Region 8 Montana Office
Federal Building 10 W. 15th Street, Ste. 3200

Helena, MT 59626

Subject: Response to EPA's April 25, 2017 Letter
Former Frenchtown Mill, Missoula County, Montana

Dear Mrs. Sparks,

This letter is being submitted on behalf of M2Green Redevelopment, LLC, WestRock CP, LLC, and 
International Paper Company, for the Former Frenchtown Mill (Site) in response to a letter received from 
the Environmental Protection Agency (EPA) on April 25, 2017. The parties agree to complete a flood and 
stability analysis of the CFR Berm in accordance with Section 1.1 of the Remedial Investigation Work Plan 
(RIWP). A proposed schedule to commence this work in 2017 is attached. We respectfully request a 
meeting with EPA to discuss the work before beginning implementation. Please get back to me as soon as 
possible concerning setting up a meeting.

Respectively submitted,

David Tooke 
Project Coordinator

Copies:
Joe Vranka, (Region 8 Montana Office, EPA)
Keith Large (Montana Department of Environmental Quality) 
Ray Stillwell (M2Green Redevelopment)
Steve Hamilton (WestRock)
Brent Sasser (International Paper)
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PROPOSED PROJECT SCHEDULE
Flood and CFR Berm Stability Analysis, Former Frenchtown Mill 

5/2/2017
■ " May 2017 June 2017 July 2017 Aug 2017 Sept 2017 Oct 2017 Nov 2017 Dec 2017 Jan 2017 eb 2017

Task Week of (Monday) 01 08 15 22 29 05 12 19 26 03 10 17; 24 31 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19

Flooding Analysis I
Addendum No. 6 - Flooding Analysis Workplan

- Prepare Draft Addendum 6 l 1 1 1 111. .... 1. _L_ 1
- Meeting with EPA Scoplni Meeting quarterly meeting quarterly meeting quarterly meeting

- Agency Review/Comment on Draft Addendum 6 -J
- Revise Draft Addendum 6 and resubmit to Agencies

- Agency Review of Final Draft

- Submit Final Addendum 6 S/25

- Addendum 6 Approved by EPA

Surveying to Support Flooding Analysis

Flood Modeling
Flooding Modeling Report

- Prepare and Submit Draft Report to Agencies

- Agency Review of Draft Report

- Submit Final Report to Agencies 12/29

CFR Berm Stability Analysis
Addendum No. 7 - Berm Stability Analysis Workplan

- Prepare Draft Addendum 7 1 1 1
- Meeting with EPA Scoping Meeting quarterly meeting quarterly meeting quarterly meeting

- Agency Review/Comment on Draft Addendum 7
-

- Revise Draft Addendum 7 and resubmit to Agencies l
- Agency Review of Final Draft

- Submit Final Addendum 7
- Addendum 7 Approved by EPA

Geotechnical Berm Investigation

Geotechnical Berm Investigation Report

- Prepare and Submit Draft Report to Agencies 1

- Agency Draft Report Review

- Submit Final Report to Agencies v>

r0t“ *■ olHc
_ CurrentWeek IB JNGWl 16LQ.5

- Meetings 

-Taskwork

- Field Work

- PRP Group Review
- Agency Draft Review

IHl - Agency Final Review/Approval




